Treasure Island Naval Station

BRAC 1993

Size: 1,080 acres .
Mission: Provide services and materials to support units of operating forces and shore activities

HRS Score: NA ¢
IAG Status: Federal Facility Site Remediation Agreement signed in September 1992

Contaminants: Petroleum hydrocarbons, VOCs, SVOCs, chlorinated solvents, metals,
pesticides, and PCBs

Media Affected: Groundwater and soil

Funding to Date: $19.3 million

Estimated Cost to Completion (Completion Year): $59.9 million (FY2008)

Final Remedy in Place or Response Complete Date for BRAC Sites: FY2003

Treasure Island, California

completed a draft reuse plan. EBS summary documents were
completed for the transfer of 35.5 acres to the U.S. Department of
Labor for a Job Corps Center. Another 10 acres was transferred to the
U.S. Coast Guard. The Federal Facility Site Remediation Agreement
was amended to include three newly identified sites and to group Sites
13 and 27 into one offshore operable unit. In FY97, nine CERCLA

IRP sites were transferred to the petroleum corrective action plan
(CAP) program for fast-track cleanup.

Restoration Background

In July 1993, the BRAC Commission recommended closure of
Treasure Island Naval Station and relocation of the Naval Reserve
Center to Alameda, California, and the Naval Technical Training
Center to Great Lakes, lllinois, and Little Creek, Virginia. Operational
closure was completed in September 1997.

Twenty-nine sites, including a former fire training area, a landfill, a
former dry-cleaning facility, an old bunker area, fuel farms, and a
service station, have been identified. Contamination at the sites is FY98 Restoration Progress

largely the result of migration of petroleum products from fueling The installation completed removal or closure in place of all
operation areas. A Preliminary Assessment and a Site Inspection Werﬁnderground fuel lines, a draft RI report for offshore sediment, and

completed for 26 sites in FY88. In FY92, the installation completed a o qwork for additional characterization of Site 12. The summary

in FY99
Complete asbestos abatement in FY99

Complete a structure and soil lead abatement for pre-1960 housing
in FY99

Complete findings of suitability to transfer for the first phase of
property disposal in FY99
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community relations plan and established two information repositoriege ot for additional characterization of Site 24 and the draft CAP for

and an administrative record. nine petroleum IRP sites were also completed. The ecological
Remedial Investigation and Feasibility Study (RI/FS) activities were validation study work plan for Sites 11, 28, and 29 was completed. A 100% -
initiated for 22 sites in FY93. The installation formed a technical basewide asbestos study and a bird survey for the ecological »  90%
review committee and converted it to a Restoration Advisory Board invalidation study are ongoing. 2 80%- 100 100
FY94. Also in FY94, three additional sites, including the former skeet 2 %
range and the areas under the Bay Bridge and on/off ramps, were  Plan of Action g 60%.| 8494
included in the Installation Restoration P_rogram.(IRP). A BRAC . Remove remaining UST in FY99 = 50% 1
cleanup team was established, and the installation completed a BRAC ) . . . 8
Cleanup Plan. In FY95, the installation began removing floating Complete an Interim Removal Action for Site 12 in FY99 o 40%7
product from one site and contaminated soil from another. Of the 75 + Complete an RI/FS and a draft Remedial Action Plan (RAP) and £ 30%q
potential underground storage tanks (USTs), 40 were removed, 14 Record of Decision (ROD) for onshore and offshore sites in FY99 g 20%- 10%
were closed in place, 20 were found to be nonexistent, and 1 is « Complete CAP, design, and initial remediation for petroleum sites | & 10%*I
scheduled for removal in FY99. An Environmental Baseline Survey in FY99 0%- ‘ ‘ ‘
(EBS) was also completed for all sites in FY95. Under the EBS, nine . . . Through 2001  Final (2003) 2005
parcels were designated as CERFA-clean. Site-specific EBSs for Iczlggngplete a No Further Action RAP and ROD for Sites 1 and 3 in 1998
leasing and transfer are ongoing. Fiscal Year
) . . . » Complete CAPs and Remedial Designs for UST and fuel line sites|
During FY96, the Local Reuse Authority (City of San Francisco) P 9
Navy A-196



